
 

 

 

Evans Recovery and Redevelopment  
Update 

November 18, 2014 

 

EXECUTIVE SUMMARY 
 
The focus of our recovery efforts continue to focus on the more complex and long-term projects. These include: 
 

 Permanent street repairs 

 Strengthening the temporary berm repairs 

 Completing the next phase of repairs to the Evans Wastewater Treatment Plant to keep it in operation until the 

new combined wastewater treatment plant is constructed 

 Completion of the Evans riverside and Parks Master Plans 

 Participation in the South Platte River Watershed Plan and Cooperative 

 Final design and funding plan for Riverside Park 

 Final repairs to the berm breaches ij City property. 

 Reconstruction of Riverside Park in accordance with the approved design 

 Investigation and plan for the landfill 

 Resolution of the landfill and north berm 

 Acquisition of some properties in the 100 year flood plain if approved as HMGP projects 

 Installation of generators at the Evans Municipal Operations Center and Fire Station 2 

 Development of a new Emergency Operations Plan including new appendices for floods 

 Continued development of grant and other funding strategies 

 

  



 

 

FINANCIAL UPDATE 
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GRANT UPDATE  

 

Evans Flood Recovery - Grant Applications Status 

7/2/14 Update 

         

 Application 
Date 

Agency Program Grant Request Local Match  Non-
Federal 

Total Cost Award Date Award Amount Project/ Purpose Comments 

11/1/13 CWCB Emergency Loan Application 
& Feasibility Study 

 $   715,000   $                  -     $  715,000  11/19/13  $  715,000  Evans Ditch Clean up and Repair 3 Years, no interest, no payments, 
Must use FEMA funds to reim. Loan 

11/8/13 CDHPE-
WQCD 

Flood Assistance Grant  $     36,000   $                  -     $     36,000  11/19/13  $     36,000  FEMA ineligible expenses 

  

11/21/13 CWCB Flood Recovery Grant   $     20,000   $        43,750   $     63,750  ?  $     20,000  Evans Ditch Debris & Sediment 
Removal 

FEMA PA to match in overall Ditch 
Repair Project cost of $542,000 

12/2/13 DOLA Energy Impact Assistance 
Grant (EIAF) 

 $   200,000  $40,000 Evans 
GF, $20,000 EPA, 
$190,000 pending 

 $  500,000  3/19-21 
present in 

Denver,  
award date in 

April 

 $  200,000  Old Town Area Master Plan Grant being re-written to eliminate 
flood recovery language. More match 
funds needed. Community 
Foundation & others? 

1/16/14 CWCB Watershed Restoration Grant   $   125,000  $40,000 in-kind 
($30k Flood 

Recovery 
Manager, + $10k 
GIS, accounting & 

project admin.) 

$165,000  In March 
sometime 

  S. Platte River Corridor Master 
Plan, Jeff Crane to assist with 
consultant RFP, RFP's out in 

March or April? 

Grant fund a consultant for Master 
Plan for restoration of S. Platte from 
St Vrain to Poudre. Plan will organize 

impacted land owners & gov't. 
agencies, assess of risks, & prioritize 

capital & non-capital (e.g. flood 
maps) projects 

1/24/14 NRCS & 
COEM 

Emergency Watershed 
Protection (EWPP) and Flood 
Plain Easements (EWP_FPE) 

LOI submitted 
to NCRS 

NA - project is 
initiated by state 

and NCRS 

  ?   Berm & landfill repair, Protect 
Riverside Park& WWTP, FPE could 

provide funds for permanent 
floodplain easement at mobile 

home park) 

Financial & TA for debris removal, 
stream bank & channel stabilization, 

berm repairs,& possibly easement 
purchases 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$7.05m $2.35m $9.4m NOI's 
submitted, 

apps by invite 

  WWTF Upgrades & Mitigation  Hazard Mitigation Planning and/or 
construction 



 

 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$6m $2m $8m NOI's 
submitted, 

apps by invite 

  MH Acquisition & Demolition Hazard Mitigation Planning and/or 
construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$2.25m $.75m $3m NOI's 
submitted, 

apps by invite 

  Berm Repair Hazard Mitigation Planning and/or 
construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$5.25m $1.75m $7m NOI's 
submitted, 

apps by invite 

  Water Storage Riverside Park & 
Open Space 

Hazard Mitigation Planning and/or 
construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$750K $250k $1m NOI's 
submitted, 

apps by invite 

  Landfill Remediation Hazard Mitigation Planning and/or 
construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$75k $25K  $100k NOI's 
submitted, 

apps by invite 

  Emergency Generator Hazard Mitigation Planning and/or 
construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$18,750  $6,250  $25k NOI's 
submitted, 

apps by invite 

  5% Project Stream Gauge Hazard Mitigation Planning and/or 
construction 

2/7/14 GOCO Park/Trail Recovery Grants  $     80,250   $240,750 cash 
(FEMA & CO)  

 $  321,000  4/3/2014   Riverside Park Trail Repairs  Must be shovel ready, grant covers 
25% match to FEMA 75% or items not 

covered by FEMA 

3/5/14 GOCO  Planning Grants  $     75,000  $25k cash, 
Conserva. Trust 

Fund? 

 $  100,000  6/11/14   Riverside Park & Open Space 
Recovery Plan 

Can include a feasibility/engineering 
design report for debris removal & 

park restoration or new park planning 

3/5/14 GOCO Mini-Grant  $     30,000  $10k total: $4k 
cash & $6k inkind 

$40,000  6/11/14   Playground at Library Cultural Ctr   

4/1/14 DOLA EIAF $60,000  $20,000  $80,000      Development Impact Fee Study 

  

7/2/14 CDHPE - 
WQCD 

NDGF Natural Disaster Grant 
Fund 

 $1 million        

      



 

 

 

PROJECT UPDATE  
 

 WWTF  

Nothing new to report. 
 

 CDPHE Natural Disaster Grant Fund 

The City will receive a grant from CDPHE for one million dollars. This will cover match monies for the EVANS17 
PW, the hazard mitigation improvements for the Evans WWTF (both described above) and preliminary 
engineering services for the new wastewater treatment facility.  Nothing new to report 
 

 Riverside Park 

Staff, consultants and Task Force members have completed the majority of the work on the park master plan 
and the concept proposal for the redevelopment of Riverside Park. The Riverside Park redevelopment concept 
plan will be presented to City Council consideration on November 18th. While the full master plan will not be 
ready, staff will ask City Council to approve a concept plan. This direction is needed to move on to the next 
phase of more detailed planning and funding. 
 
The City owned area on the NE corner of the park has been cleared of debris and the fence relocated further to 
the south.  

 

 Berm  

Based on continued research with the State and HDR staff has asked HDR to refine their berm repair options and 
provide a new cost estimate. This new information will be used to develop a new version of Project Worksheet 
for these improvements. Because this will impose a new cost to the City (12.5%) City Council will be briefed in 
the coming weeks and may wish to give policy direction before the Project Worksheet is submitted. 
 

 Ditch 

Nothing new to report. 
 

 Landfill 

Nothing new to report. 

 

 Roads  

Nothing new to report. 

 

 Trails 

Nothing new to report. 
 

 Mobile Home Parks 

Both mobile home parks have been cleared of debris. The fences surrounding both areas have been removed.  

 

 Hazard Mitigation Grant Program 

There are three HMGP property acquisition projects still active in the project. These are the Eastwood Village 
Mobile Home Park at 200 37th St., the Behring property at 120 3th St. and the CDOT property at 3939 Riverside 
Parkway. All three have been recommended by the state to FEMA for further review and funding. While this is 



 

 

not a formal notice of a grant award or permission to begin the projects it is an important step in the right 
direction. We have also completed the next step in the value appraisal process and the property owners have 
been provided with the new appraisal information. Based on this new information one or more property owners 
may withdraw from the program. The FEMA review process will take several more months. At some point we 
will ask for policy direction from City Council. 
 

 Flood recovery unit staffing 

The staffing request to the State Department of Local Affairs as authorized by City Council Resolution has been 
approved. City Council formally accepted this grant on October 7th. The full-time administration and finance 
assistant and half-time emergency preparedness planner positions have been filled and the first round of 
interviews for the full-time project manager was conducted on Monday, November 17. These positions will start 
January 1, 2015. 
 

 The South Platte River Restoration Master Plan 

City of Evans is now engaged in a river corridor planning process for the South Platte River from the confluence 
of the St. Vrain River to the confluence of the Cache La Poudre River.  This planning project is funded with 
federal disaster relief funds in coordination with the State of Colorado DOLA and the Colorado Water 
Conservation Board.  This process will map changes in the river channel and flood plain and develop alternative 
projects and policies to help mitigate damage from future floods.  As part of the planning process, the City has 
been charged with creating a broad-based watershed planning coalition for the area - The Middle South Platte 
River Alliance.  The MSPRA will help guide the master planning process, and eventually work to implement 
components of the master plan.   To date the City has hired CDM-Smith to complete the planning/engineering 
for the project and has held two community meetings regarding the project.  The second monthly Alliance 
meeting will be held this Wednesday.   

 
 

EMERGING ISSUES 
 
Round 2 of CDGB-DR grants: the State of Colorado has recently announced that Round 2 of the CDBG-DR grant program 
will be made available for flood and fire recover. The total amount of funds for this round is $199.3 million with 80% 
targeted at Boulder, Weld and Larimer counties. While the application period has not been released we expect this to 
open soon with applications due by the end of January 2015. We expect to make applications under the infrastructure 
portion of this program for the Riverside Park redevelopment. CDBG-DR also includes funds for planning projects and we 
expect to apply for planning projects as well. 
 
Round 1 of CDBG-DR grants: In September we applied for seven CDBG-DR grants for the City match(12.5%) of seven 
Public Assistance Project Worksheets for a total of $294,970. Six of these applications have been recommend by the 
State for funding for $240,246. While several review steps are still required we expect that all six will ultimately 
approved. 
 

For Further Information or Questions:   
 
Please contact Warren Jones at WJones@evanscolorado.gov

mailto:WJones@evanscolorado.gov


 

 

Reimbursement Requests for Project Worksheets (Submitted May-Sept. 2014) 
Project 

Worksheet 
Project Title RFR # 

Total 
Requested 

Description of Work Done 

23 
Eliminate Health Hazard  Evans 
WWTP 

1,2,3,4 $251,859.47 

Overtime labor to set up and run pumps to bypass the damage headwork’s, 
material costs on clothing lost for flooded building, office supplies, pipe lubs, poly 
pipe and connections, mix gravel for temporary road, ammonia tests, equipment 
and labor to build temporary road, aerator shack temporary repair, rentals of 
light towers, rental of pumps to support the bypass, port a lets, rental of 
employees a security guard and monitor the bypass pumps, diesel fuel costs. 

107 
Emergency Protective Measures 
(Fencing) 

1,2,3 $85,757.76 
Material and labor to set up a temporary fence, maintenance to the fence, and 
replace fence panels, gates, signs 

294 Emergency Protective Measures  1,2 $184,635.58 

Police response and shelter, material expense to replace material damaged by 
floodwater while involved in rescue or evacuation operations, Public works labor 
delivering and placing signs and barricades at road closures, temporary repairs to 
roads and berm breach, public works equipment, office supplies and food for 
victims   

302 Road and Bridge Repairs 1,2 $196,243.84 
Flood repair WCR 396, WCR 394, Brantner Road, Industrial Parkway, 49th Street, 
Trinidad Street, includes material, equipment, labor and contractor costs 

617 Debris Removal Pilot Program 1 $75,752.15 Labor and equipment, roll off/debris removal 

634 Facility Repair Berms 1 $53,116.09 Riverside Berm Evaluations, labor 

680 
Emergency Protective Measures 
Evans WWTP 

1 $306,890.96 

Removal and disposal of existent fence, installation of new fence, gates, 
maintenance, Flood cleanup of WWTP offices and storage/garage buildings, lab 
incubator and misc. supplies, electrical repairs, pump repairs, effluent pipe, get 
pump, remove water and debris, misc. material  

1111 Donated Resources 1 $142,797.03 
Food, material, labor, muscle wall, light plant, backhoe hours, Porto-lets, Greeley 
sewage, treatments costs, building inspections, equipment 

  Total of Request for Reimbursement   $1,297,052.88   

      
 
 
 
 
 



 

 

CDBG-DR City 12.5% Match Requests (Submitted Sept. 5, 2014) 
Project 

Worksheet 
Project Title RFR # 

Total 
Requested 

Description of Work Done 

  Generators   $26,431.25 Emergency Power Generators for EMOC and Fire Station 2 

107 
Emergency Protective Measures 
(Fencing) 

1,2,3 $13,136.25 
Material and labor to set up a temporary fence, maintenance to the fence, and 
replace fence panels, gates, signs 

227 Evans Town Ditch    $6,094.86 Repairs on the Evans Ditch 

302 Road and Bridge Repairs 1,2 $183,287.72 
Flood repair WCR 396, WCR 394, Brantner Road, Industrial Parkway, 49th Street, 
Trinidad Street, includes material, equipment, labor and contractor costs 

617 Debris Removal Pilot Program 1 $6,314.17 Labor and equipment, roll off/debris removal 

634 Facility Repair Berms 1 $14,667.50 Riverside Berm Evaluations, labor 

680 
Emergency Protective Measures 
Evans WWTP 

1 $45,038.39 

Removal and disposal of existent fence, installation of new fence, gates, 
maintenance, Flood cleanup of WWTP offices and storage/garage buildings, lab 
incubator and misc. supplies, electrical repairs, pump repairs, effluent pipe, git 
pump, remove water and debris, misc. material  

  Total of Request for Reimbursement   $294,970.14   

 
  



 

 



 

 



 

 



 

 

 


